P2P RECYCLING SYSTEM WORKFLOW	JANUARY				FEBRUARY				MARCH				APRIL				MAY			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Planning & Research				■	■															
System Design						■	■	■												
Prototype Development									■	■	■	■								
System Development													■	■	■	■				
Testing & Debugging													■	■	■	■				
Final Presentation																			■	■